
Site Name: 

EPAWAM: 

LOE Ceiling: 

LOE Used to Date: 

% LOE Used: 

Estimated % of Project 
Completion: 

EPA Region Ill START 4 
FINAL MONTHLY STATUS REPORT 

Reporting Period: 06/15/2015- 06/30/2015 

Miller Chemical Fire TOO#: 
Response 

Contract#: 

Greg Ham START lead: 

205.0 Funding Ceiling: 

102.7 Funding Used to Date: 

50.10% % Funding Used: 

100% Completion Date: 

1. Work Conducted under this TDD: 

WS01-15-06-001 

EP-S3-10-05 

David Scerbo 

$37,742.00 

$11,481.77 

30.42% 

6/30/2015 

On June 12, 2015, the START Emergency Response on-call team was activated to conduct residential 
well sampling from locations in Adams County Pennsylvania the following week. 

START participated in conference calls with the WAM to discuss the situation, and potential 
sampling locations and analyses, hydrogeologic conditions, and to provide recommendations as to 
which residences to sample. 

START prepared figures depicting the Site location, potential sampling locations, and geology. 

START prepared a health and safety plan. 

START procured laboratory services for a Tier IV lab assignment for analysis of residential drinking 
water samples for VOCs, Total Metals, Cyanide, Nitrate/Nitrite, and TOC. 

START prepared and field sampling plan summarizing the proposed sampling activities and analysis. 

START prepared and submitted an analytical request form for case number assignment for 
validation of Tier IV data. 

Two START personnel mobilized to the site on June 16 and collected residential groundwater 
sampling at four locations. A YSI water quality meter was used to collect water quality 
measurements from each residence for temperature, pH, Conductivity, Dissolved Oxygen and ORP. 

Samples were submitted to a Tier IV laboratory for analysis of VOCs, Total Metals, Cyanide, 
Nitrate/Nitrite, TOC. 

START evaluated preliminary data and discussed the results with the WAM. 

START received the full data package and submitted it to Ft. Meade/ESAT for validation. 

START prepared cost estimates/projections and provided them to the WAM. 

START prepared data summary tables and submitted them to the WAM. 

WESTON supplied additional analytical information regarding the analytical data package to ESAT for 
data validation purposes. 

2. Deliverables Submitted: 

DCN W0283.1E.01334- Miller Chemical Fire Response Field Sampling and Analysis Plan; Residential 
Well Sampling 

3. Projected Activity: 

None, this project is complete. 

4. Outstanding Issues and Resolution: 

None 

DCN: W9903.1B.01381 
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Contract No. EP-S3-10-05 (Region 3 START) 
Reporting Period: 0613012015 through 0613012015 

Task Order: 01 
Removal Support and Prepardnes 

Hours CLINI Labor Category 
Name Reg Non-Reg 

0001: FIXED RATE LABOR 
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Weston Solutions, Inc. 
Fixed Rate Invoice Backup Report 

Detail by TDD I CLIN I Labor 
WS-01-15-06-001 :Miller Chemical Homewell Sampling ER 

Base Period 

Reporting Period 

Total 

0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 

0.0 
0.0 
0.0 

0.0 
0.0 

0.0 

0.0 

Reg 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 

0.00 

0.00 

Cost 
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0.00 
0.00 
0.00 
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0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 
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0.00 

0.00 
0.00 

0.00 
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0.00 
0.00 
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0.00 
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Company Confidential 

Reg 

3.0 
13.0 
17.0 
33.0 

17.0 
17.0 

16.0 
16.0 

5.7 
5.7 

12.6 
2.7 

15.3 

8.5 
3.0 

11.5 

1.5 
1.5 

100.0 

100.0 

Hours 
Non-Reg 

0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

2.0 
2.0 

0.5 
0.5 

0.2 
0.0 
0.2 

0.0 
0.0 
0.0 

0.0 
0.0 

2.7 

2.7 

Cumulative 

Total 

3.0 
13.0 
17.0 
33.0 

17.0 
17.0 

18.0 
18.0 

6.2 
6.2 

12.8 
2.7 

15.5 

8.5 
3.0 

11.5 

1.5 
1.5 

102.7 

102.7 

Reg 

198.63 
860.73 

1,125.57 
2,184.93 

825.01 
825.01 

1,176.16 
1,176.16 

454.57 
454.57 

650.79 
128.61 
779.40 

633.68 
223.65 
857.33 

127.41 
127.41 

6,404.81 

6,404.81 

Invoice #T001-063 
Report Date: 0911112015 

Cost 
Non-Reg 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

147.02 
147.02 

39.88 
39.88 

10.33 
0.00 

10.33 

0.00 
0.00 
0.00 

0.00 
0.00 

197.23 

197.23 

Total 

198.63 
860.73 

1,125.57 
2,184.93 

825.01 
825.01 

1,323.18 
1,323.18 

494.45 
494.45 

661.12 
128.61 
789.73 

633.68 
223.65 
857.33 

127.41 
127.41 

6,602.04 

6,602.041 
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Contract No. : EP-53-10-05 (Region 3 START) 
Reporting Period : 06/30/2015 through 06/30/2015 

EPAWAM: Ham 

0001 Fixed Rate Labor 
Site I TDD No. 

0002 Fixed Rate 
Equipment 

Month Cum Month Cum 

WS-0 1-15-06-00 1 Hours 0.0 102.7 

Cost 0.00 6,602.04 0.00 43.20 

Weston Solutions, Inc. 
Financial Management Report 

TDD Report 

Base Period 

0003A Travel 00038 Subcontracts 

Month Cum Month Cum 

0.00 0.00 0.00 4,507.59 

Company Confidential 

Report Date: 09/11/2015 

0003C 00030 TOTAL 
Materials/Supplies Spec.Labor/ODCs 

Month Cum Month Cum Month Cum 

0.0 0.0 0.0 102.7 

0.00 22.70 149.35 306.24 149.35 11,481.77 
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